Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory
The Molecular Foundry

Building 67 & 67A

Week Starting 03-29-04
4 week Rolling Schedule

ID Task Name Contr. Dur Start Mar 28, '04 Apr 4,'04 Apr 11, '04 Apr 18, '04
SIM[TIW[T[F[s[sIM[TIW[T[F[s[sIM|[TIW[T|F[s|[sIM|[TIW[T][F]s
1 Mass Fill 53d Mon 4/5/04
2 Keyway cut in/Fill McG Hester 53d Mon 4/5/04 4/5
3 Site work / Early Utilities 6d Tue 2/17/04
4 Install SS line @ bldg.62 (pothole) MJB 6d Tue 2/17/04 Unknown utiliti_es found. Info to LBL
5 | HPNG,CW Lawrence Rd. 2d  Wed 3/3/04 7\ purvey for design. NEED
6 AC Paving (with AC paving on 62 Road) MJB 2d Wed 3/3/04 (ON NEW DESIGN. Need pricing
7 | Building 62 FH relocate (pending pco) 36d  Wed 3/3/04 ppproval
8 Shutdown Notice to LBL FH@62 McG Hester 2d Wed 3/3/04
9 Procurement (materials) Submittal approval McG Hester 28d Tue 3/9/04 McG Hester
10 FH Shutdown **/**** LBNL Fac 1d Tue 4/13/04 4/13 -|LBNL Fac
11 Pothole for existing utilities McG Hester 1d Tue 4/13/04 4/1§’__I|v|c(3 Hester
12 Excavate/ cap *** McG Hester 2d Tue 4/13/04 4/1@) —hMCG Hester
13 Relocate FH/bollards McG Hester 2d  Wed 4/14/04 4/1h.) _IMcG Hester
14 Test and backfill *** McG Hester 2d Wed 4/14/04 4/1&» McG Hester
15 AC road and parking lot *** McG Hester 2d Thu 4/15/04 4/15 | McG Hester
16 Cooling Tower Shoring Wall 15d? Sat 3/27/04
17 #2 (796") 10 ea. 9d? Sat 3/27/04
18 Access and Bench McG Hester 1d? Sat 3/27/04 | McG Hester
19 Drill Tie backs DBM 1d Thu 4/1/04 4/1 7] DBM
20 Shotcrete DBM 1d? Fri 4/2/04 412 | ] oBM
21 Tension Tie Backs DBM 1d? Tue 4/6/04 4/6 D DBM
22 #3 (790') 13 ea. 6d? Wed 4/7/04
23 Access and Bench McG Hester 1d? Wed 4/7/04 4/7 [ McG Hester
24 Drill Tie backs DBM 1d? Thu 4/8/04 4/8 ] DBM
25 Shotcrete DBM 1d? Fri 4/9/04 4/9 j DBM
26 Tension Tie Backs DBM 1d? Tue 4/13/04 4/13 D DBM
27 Subs Trailers 11d Thu 4/1/04
28 LBL relocate Equip. Lowest Bench LBNL Fac 5d Thu 4/1/04 4/1 LBNL Fac
29 Install Temp Power 4d Mon 4/5/04 “‘;‘1/5
30 Rock At lowest Bench McG Hester 2d Wed 4/7/04 4/7 McG Hester
31 Deliver traliers All subs 1d Fri 4/9/04 4/9 m—%bs
32 Connect power to trailers All subs 2d Mon 4/12/04 4/12 | | All subs
33
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34

35

36 Building Excavation & Tie back install 5d Mon 3/1/04

39 Tie Back Installation 109d? Mon 12/8/03

40 #6 (794") 28 ea. 7d Mon 3/29/04

41 Install Tiebacks DBM 3d Mon 3/29/04 |9 ‘ DBM

42 Install 3" shotcrete mud wall DBM 1d Fri 4/2/04 4/2 DBM

43 prep for shotcrete DBM 2d Wed 3/31/04 3/31 | DBM

44 Cure Concrete / Tension tiebacks DBM 3d Thu 4/1/04 4/1 |W D DBM

45 #7 (789") ~20 ea. 10d Thu 4/1/04

46 Excavate bench McG Hester 3d Thu 4/1/04 4/1 jm”: j McG Hdster

47 Install Tiebacks DBM 2d Mon 4/5/04 4/5 DBM

48 prep for shotcrete 2d Wed 4/7/04 4/7

49 Install 3" shotcrete mud wall DBM 1d Fri 4/9/04 4/9 DBM

50 Cure Concrete / Tension tiebacks DBM 1d Mon 4/12/04 4/12 D3M

51 #8 (784") ~38 ea. 10d Thu 4/8/04

52 Excavate bench McG Hester 3d Thu 4/8/04 4/8 Dmm[ :‘ McG Hester

53 Install Tiebacks DBM 35d Mon 4/12/04 4/12 | j DBM

54 Prep for Shotcrete DBM 2d Wed 4/14/04 4/14 | DBM

55 Install 3" shotcrete mud wall DBM 1d Fri 4/16/04 4/16 j DBM

56 Cure Concrete / Tension tiebacks DBM 1d Mon 4/19/04 4/19 DBNA

57 #9 (778") ~49 ea. 10d Thu 4/15/04

58 Excavate bench McG Hester 4d Thu 4/15/04 4/15 DW[ McG Hest

59 Install Tiebacks DBM 3d Mon 4/19/04 4/19 DBM

60 Install 3" shotcrete mud wall DBM 2d Thu 4/22/04 422 D

61 Cure Concrete / Tension tiebacks DBM 1d Mon 4/26/04 4/

62 #10 (771") ~57 ea. 109 d? Mon 12/8/03

63 Excavate bench McG Hester 4d Thu 4/22/04 4/22 DW[

64 Install Tiebacks DBM 4d Mon 4/26/04 4/

65 Install 3" shotcrete mud wall DBM 2d Thu 4/29/04

66 Cure Concrete / Tension tiebacks DBM 3d Fri 4/30/04

67

68 end 1d? Mon 12/8/03
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